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I .  B371 Project 
Weekly Meeting 4/6/2005 

Phase 111: Completed final survey and preparing for demolition (set up fencing, 
removing interior walls, saw cutting roof, & notching beams). 
Phase IV - Attic: All activity complete, Level 1 isolation in place. 
Phase IV - Ground Floor: Final survey clean up and painting (room 3420). 
Completed isolation and air-gapping of all facility 2400v power supply. 
Phase IV - Basement : Final survey clean up and painting (south side). Painting 
zone I1 duct (south side complete & north side in process). Installed emergency 
egress access on east side. 
Phase IV - Sub-basement: Concrete wall openings to facilitate bacHil1 
(interior). Completed one exterior opening and commenced two more. 
Stockpiling backfill. 
Phase V:, Continued dry decon (rooms 35451355113543 - floors-comers & 
rooms 35211352313525 -ceilings & comers). 

0 

Area AQ: Demolished three of the north trailers and continued on the fourth. 
Continued temporary electrical power maintenance and roll back. 
Prepared trailers N & R for demobilization. 
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I Line I Activity 1 '  Activity 1 Orlgl Rem1 % I Early I Early I Responsible ]Total] 

JUL I AUG I SEP 

M on Roof During Demc 

El a Remove 

I 1 IADP300GX20 I Phase 111 - Pre-Demo Survev Reoort ADDroved I IO'  I 8' I 19 I 04APR05A I 15APR05 IDOElState I 10 I 
I 2 IADP300GX30 IPhaseIII-DemoofPhaseIIIandRemoveRubble I 34 I 34 1 0 I 06APR05' I 09MAY05 IWG113183 I 14-1 

0 Forliisaf 

71 
Ql 

3 IADP4COBX40 (Phase IV - Punch hole E. Side of Basemnt 4 exit 1 11' 1 3' I 60 I 25MAR05A I 08APR05 IWG113183 5 I 
4 .IADP4COGX10 [Phase IV - Demo Interior WalldPreD for B a M l l  I 12' I 7' 1 50 I 30MAR05A I 14APR05 IWGU3183 I 1  
5 (ADP4COGX30 /Phase IV - Backfill Subbasement (indudes CSV) 31 31 0 08APR05 20MAY05 WGll3183 1 

6 IADP4COGX40 /Phase IV - Excavate and Grout Drain Line I 14 I 14 I 0 I 03MAY05 I 20MAY05 IWG113183 I 1  

Sets 10,15,40,41 and 46 
I 7 IADP4E5BX50 [Phase IV -Sets 10/15/40/41/46 RemediatelSrvvlPnt I 21' I 5' I 80 I 21MAR05A 1 lOAPRO5 IKurv14222 I Indudes zone II DU hative 

Sets 12,13 and 14 

I O '  5' 50 1 3  c 8 ADP4E3BX40 Phase IV - Set 12/13/14 SCO Surveys 30MAR05A 12APR05 Kury/4222 

9 IADP4E3BX50 /Phase IV - Set 12/13/14 Remediate/Survey/Paint I 5 1 5 I 0 I 13APR05 I 19APR05 IKury/4222 1 3  

Set 38 North and South I 
I 10 lADP4E6BX50 lPhaseIV-Set38IN.S.)Remediate/Survev/Paint 1 7' I 7' I 0 I 09APR05' I 15APR05 IKurv/4222 1 9 1  

I1  IADP4E7BX50 \Phase IV - Set 38 (S.S.) Remediate/Survey/Paint I 7' I 7' I 0 I 09APR05' I 15APR05 IKury/4222 9 

Sets 50,51 and 52 
1 12 IADP4E4BX50 I Phase IV - Set 50/51/52 RemediatelSurveylPaint I 5 I 5 I 0 I 14APR05' I 20APR05 IKuw14222 I 3  
Phase N DOPlORlSE I 
I 13 IADP4E9FX00 IPhaseIV-BasementDOPSurvev/ReDortComDlete I 15' I 13' I 25 I 04APR05A I 22APR05 IKurv/4222 1 3 1  

I 14 IADP4E9FX10 IPhase IV - ORISE DOP Verification 

Corridors and Dock 21T I 
I 15 IADP4GCBX40 lPhase IV - ConidordDmk 21T SCO Surveys I 6' I 6' I 0 I 06APR05A I 13APR05 IKury14222 I 0 I 
1 16 IADP4GCBX50 lPhase IV-CorridordDck21TRemediate/Srvv/Paint 1 4 . I 4 I 0 I 14APR05 I 19APR05 IKurv14222 1 0 1  

Sets 31,32 and 33 
I 17 IADP4G9BX50 IPhase IV - Set 31/32/33 Remediate/Survey/Paint 1 10 I 1 I 95 I 24MAR05A I 06APR05 IKury14222 n 

I 18 lADP4G8BX50 IPhase IV - Set 34 Remediate/Survev/Paint I 4' I 4' I 0 I 07APR05' I 12APR05 IKurv14222 I 11 I 

Sets 16 and 17 
1 19 IADPSAOGXSO [Phase V - Set 16/17 Decon/Demo Exterior Walls I 31' I 3' I 90 I 25FEB05A I 08APR05 IWGU3183 vmplete D m  of exterior wa 

20 ADP5AOGX20 Phase V - Set 16/17 Decon Ceiling (where needed) 23' 3' 90 09MAR05A 08APR05 WGU3183 

22 ADP4GABX50 Phase IV - Set 16/17 Remediate/Survev/Paint 5 5 0 13APR05 19APR05 Kurv14222 
21 ADP4GABX40 Phase IV - Set 16/17 SCO Surveys 4 ' 4 0 09APR05' 12APR05 Kury14222 0 0  
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Sets 3 3  and 5 
23 ADP5GBBX40 Phase V - Set 31415 SCO Surveys I 4' I 4' I 0 I 06APR05A I l lAPR05 IKury14222 a 
24 lADP5GBBX50 IPhase V - Set 31415 Remediate/SurvevlPaint 1 4 I 4 I 0 I 12APR05 I 15APR05 IKury14222 

I 31 IADP600BX20 /Install Water Retention Pond I 30 I 30 I 0 I 11APR05' I 20MAY05 IRES - 1211  1 Ik I 1 30 IADP600BXlO 1CompleteProjectMlGl toRlSSDemolitionTumover I 10 I 10 I 0 I llAPR05' 1 22APR05 IWGllKH 

I 

~ 32 I ADP600GX20 I Final Status Survev ReDort ADDroved I 15 I 15 I 0 I 03MAY05 I 23MAY05 IDOElState I o  111- r-l 
I I I I , I I T I  - - __ ____ I r I .  

71 Demolition Complete (Ph IVN) I 90 I 90 I 0 I 24MAY05 29SEP05 RlSS 0 I JJ 
I 

Trailers for Demo 
34 ADTROTDllO Demo T371K Trailer 2 1 25 05APR05A 06APR05 WGI 26 I 
35 ADTROTD16O Demo Diesel Tank 2 2 0 1lAPR05' 12APR05 WGI 24 

36 ADTROTDl7O Demo Cooling Tower and Pump House 2 2 0 18APR05 19APR05 WGI 19 

37 ADTROTD175 8376 Ace Hardware - PDSR Verification 5 5 0 25APR05 29APR05 Kury14222 12 

38 ADTROTDlBO Demo 0376 Ace Hardware 2 2 0 02MAY05' 03MAY05 WGI 12 
~~~~ ~~~ 

Vendor Trailers 
39 ADTROTRlOO Return T371N to Vendor (Satellite) 2 - 2 0 06APR05' 07APR05 Satellite 44 

40 ADTROTRllO Return T371R to Vendor (Satellite) 2 I 2 I 0 I 08APR05 1 09APR05 Satellite 4 4 '  
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